
Phase 4 – Project Planning Phase

Date	30-09-2026	Team ID	6ab4dd3aa238dc999eb5dbda
Project Name	Import Data using Transform Maps (Spreadsheet)		

4.1. Planning Objective

The planning phase divides the project into seven milestones covering dataset preparation, table creation, data ingestion, transformation validation, Coalesce testing, reporting/dashboard creation and final documentation.

4.2. Timeline

Week	Planned Activity
Week 1	Dataset formulation in Google Sheets and .xlsx export.
Week 2	Create Employee Test custom table and define fields.
Week 3	Load data, create staging table and configure Transform Map.
Week 4	Run initial transformation and verify 15 inserts.
Week 5	Configure Coalesce and test insert/update behavior.
Week 6	Create Department, Location and List reports; connect dashboard.
Week 7	Complete documentation, demonstration and GitHub delivery.

4.3. Milestones

- Milestone 1 – Dataset formulation in Google Sheets and .xlsx export.
 - Milestone 2 – Employee Test custom table schema setup.
 - Milestone 3 – Import Set staging and Transform Map configuration.
 - Milestone 4 – Initial transformation and validation of 15 inserts.
-
- Milestone 5 – Coalesce testing for updates versus inserts.
 - Milestone 6 – Department, Location and List reports plus Employee Analytics Dashboard.

- Milestone 7 – Final documentation, demonstration video and GitHub delivery.

4.4. Gantt Chart

Project Timeline / Gantt View





Figure 4.1 – Project timeline represented as a milestone-based Gantt view.

4.5. Team Allocation

Team Member	Allocated Responsibility
Team Member 1	Data preparation and custom table schema setup (u_employee_test).
Team Member 2	Import Set staging setup (u_employee_import) and Transform Map configuration.
Team Member 3	Coalesce testing and verification of insert/update metrics in Transform History.
Team Member 4	Report generation, Employee Analytics Dashboard design and phase documentation.


4.6. Supporting Screenshots



The screenshot shows a Google Sheet with the following data:

	A	B	C	D	E	F	G	H	I	J	K	L
1	Employee ID	Name	Email	Department	Location							
2	SV001	User1	user1@gmail.com	Servicenow	Tamil Nadu							
3	SV002	User2	user2@gmail.com	Servicenow	Tamil Nadu							
4	SV003	User3	user3@gmail.com	Servicenow	Tamil Nadu							
5	SV004	User4	user4@gmail.com	Servicenow	Tamil Nadu							
6	SV005	User5	user5@gmail.com	Salesforce	Tamil Nadu							
7												
8												
9												
10												
11												
12												

Figure 4.2 – Spreadsheet dataset used as the project input.



The screenshot shows the ServiceNow interface with the following data:

	Name	Department	Email	Employee ID	Location
	User5	Salesforce	user5@gmail.com	SV005	Tamil Nadu
	User2	Servicenow	user2@gmail.com	SV002	Tamil Nadu
	User3	Servicenow	user3@gmail.com	SV003	Tamil Nadu
	User1	Servicenow	user1@gmail.com	SV001	Tamil Nadu
	User4	Servicenow	user4@gmail.com	SV004	Tamil Nadu

Figure 4.3 – Employee Test target records used for validation.